
	®	Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	V
1		SPRINT 1	4.2 days?	29/07/24 08:00 AM	2/08/24 09:36 AM			Ť,
2		Contexto-Requerimientos	2 days?	29/07/24 08:00 AM	30/07/24 05:00 PM		Denise;Rammer;Daniel;Ger	٦
3		Posibles soluciones	3 days?	29/07/24 08:00 AM	31/07/24 05:00 PM		Denise;Rammer;Daniel;Ger	٦
4		Definir Objetivo y Alcance	4 days?	29/07/24 08:00 AM	1/08/24 05:00 PM		Daniel	٦
5		Datos externos	3 days?	29/07/24 08:00 AM	31/07/24 05:00 PM		Oscar	٦
6		Datos de google	3 days?	29/07/24 08:00 AM	31/07/24 05:00 PM		Rammer	٦
7	Ö	Planteo de KPI's	3 days?	30/07/24 08:00 AM	1/08/24 05:00 PM		Daniel	٦
8	Ö	EDA data cruda	0 days?	1/08/24 05:00 PM	1/08/24 05:00 PM	7	Germán;Daniel;Denise	٦
9	Ö	Armar repositorio github	1 day?	30/07/24 08:00 AM	30/07/24 05:00 PM		Oscar	٦
10		Definir herramientas	4 days?	29/07/24 08:00 AM	1/08/24 05:00 PM		Rammer;Oscar	٦
11		Presentación sprint1	0.2 days?	2/08/24 08:00 AM	2/08/24 09:36 AM		Denise;Rammer;Daniel;Ger	٦
12		SPRINT 2	5.8 days?	2/08/24 09:36 AM	9/08/24 05:00 PM	1		1
13		Diseño de Data Warehouse	0.5 days?	2/08/24 09:36 AM	2/08/24 02:36 PM		Denise;Germán	7
14		ETL's	4 days?	5/08/24 08:00 AM	8/08/24 05:00 PM			٦
15		metadata_sitios	1 day?	5/08/24 08:00 AM	5/08/24 05:00 PM		Denise	
16		review-estados	1 day?	5/08/24 08:00 AM	5/08/24 05:00 PM		Germán	
17		business.pkl	1 day?	6/08/24 08:00 AM	6/08/24 05:00 PM		Daniel	
18		review.json	1 day?	6/08/24 08:00 AM	6/08/24 05:00 PM		Rammer	
19		user.parquet	1 day?	7/08/24 08:00 AM	7/08/24 05:00 PM		Oscar	
20		checkin.json	1 day?	7/08/24 08:00 AM	7/08/24 05:00 PM		Denise	
21		tip.json	1 day?	8/08/24 08:00 AM	8/08/24 05:00 PM		Germán	
22		Pipeline ETL automatizado	0 days?	8/08/24 05:00 PM	8/08/24 05:00 PM	14	Denise;Germán	٦
23		Diseño del modelo ER	1 day?	5/08/24 08:00 AM	5/08/24 05:00 PM		Rammer[50%];Oscar[50%]	.]
24		Pipelines para alimentar el DW	0 days?	8/08/24 05:00 PM	8/08/24 05:00 PM	22	Rammer[50%];Oscar[50%]	7
25		Validación de datos en DW	0 days?	8/08/24 05:00 PM	8/08/24 05:00 PM	24	Daniel	7
26		presentación spring 2	2 days?	8/08/24 08:00 AM	9/08/24 05:00 PM		Denise[20%];Rammer[20%	
27		Documentación	1 day?	6/08/24 08:00 AM	6/08/24 05:00 PM	23		7
28		Diagrama ER detallado (tablas,PK,FK y tipo d	1 day?	6/08/24 08:00 AM	6/08/24 05:00 PM		Oscar	7
29		Diccionario de datos	1 day?	6/08/24 08:00 AM	6/08/24 05:00 PM		Denise	
30		Análisis de datos de muestra	3 days?	5/08/24 08:00 AM	7/08/24 05:00 PM		Daniel	
31	Ö	MVP/proof of concept de producto de ML	4 days?	5/08/24 08:00 AM	8/08/24 05:00 PM		Rammer	7
32		Diseño de reportes	4 days?	5/08/24 08:00 AM	8/08/24 05:00 PM		Germán	\neg
33	Ö	Generar proyecto en la nube	2.8 days?	5/08/24 09:36 AM	7/08/24 05:00 PM		Rammer	٦
34		SPRINT 3	5 days?	12/08/24 08:00 AM	16/08/24 05:00 PM	12		\neg
35		Desarrollo de KPI's	4 days?	12/08/24 08:00 AM	15/08/24 05:00 PM		Daniel	7



	®	Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso	V S
36	O	Implementación de pipeline en la nube	4 days?	12/08/24 08:00 AM	15/08/24 05:00 PM		Denise[50%];Germán[50%]	
37	O	Modelos de ML	4 days?	12/08/24 08:00 AM	15/08/24 05:00 PM		Oscar[50%];Rammer[50%]	
38	Ö	Modelo de ML en producción	4 days?	12/08/24 08:00 AM	15/08/24 05:00 PM		Rammer[50%];Oscar[50%]	
39		Documentación	5 days?	12/08/24 08:00 AM	16/08/24 05:00 PM			
40		Selección del modelo, feature engineering	4 days?	12/08/24 08:00 AM	15/08/24 05:00 PM		Denise[20%];Rammer[20%	
41		Informe de análisis	4 days?	12/08/24 08:00 AM	15/08/24 05:00 PM		Denise[20%];Rammer[20%	
42		presentación sprint 3	1 day?	16/08/24 08:00 AM	16/08/24 05:00 PM		Daniel[20%];Denise[20%];	

